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ESTIMATE RUN 08/29/2007

ESTIMATE SUMMARY 08:05:02

CONTID: C15977         ESTIMATE NO: 0001 PROG 2005

PCN: 15977-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 MEDIAN SAFETY IMPROVEMENT PERCENT TIME:

PROJECT NO: IM0703-317                    

I-70 MEDIAN SAFETY IMPROVEMENT

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 08/29/2007 DATE TIME STARTED 07/17/2007

7926 S. Platte Canyon Road DATE LET 05/17/2007 DATE WORK BEGAN 07/17/2007

 DATE AWARDED 06/18/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/17/2007 DATE ACCEPTED

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 07/17/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,803,876.50 PARTICIPATING $ $ 428,041.70

AWARD PROJECT AMT: 1,746,301.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,801.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.23

TIME ALLOW:

ORIG TIME ALLOW:

65 WORK DAYS

WORK DAYS65

23.73%

1,375,834.80

428,041.70

428,041.70

417,240.45

$

$

$

$

428,041.70

0.00

428,041.70

0.00

428,041.70

-10,801.25

0.00

417,240.45

0.00

AMOUNT DUE 417,240.45 417,240.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 417,240.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

12.5
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PCN: 15977-BID    ESTIMATE RUN 08/29/2007

PROJECT: IM0703-317                    ESTIMATE NO: 0001 08:05:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 25.000 0.000

EACH 25.000 750.00

30.00000 25.000 750.00

202-00090  
 

0010 *REMOVAL OF IMPACT ATTENUATOR 3.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

202-00895  
 

0015 *REMOVAL OF GUARDRAIL TYPE 4 7.000 0.000

LF  0.000 0.00

220.00000 0.000 0.00

202-01140  
 

0020 *REMOVAL OF END ANCHORAGE 7.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

202-01300  
 

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 13,466.000 0.000

CY  6,131.000 110,358.00

18.00000 6,131.000 110,358.00

203-00060  
 

0030 BLADING 30.000 0.000

HOUR 0.000 0.00

250.00000 0.000 0.00

203-01500  
 

0035 TOPSOIL 7,785.000 0.000

CY  3,119.000 28,071.00

9.00000 3,119.000 28,071.00

207-00205  
 

0040 STOCKPILE TOPSOIL 7,785.000 0.000

CY  3,119.000 18,714.00

6.00000 3,119.000 18,714.00

207-00210  
 

0045 *EROSION LOG (12 INCH) 3,820.000 0.000

LF  1,083.000 5,415.00

5.00000 1,083.000 5,415.00

208-00002  
 

0050 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00070  
 

0055 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

208-00100  
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PCN: 15977-BID    ESTIMATE RUN 08/29/2007

PROJECT: IM0703-317                    ESTIMATE NO: 0001 08:05:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.200 300.00

1,500.00000 0.200 300.00

208-00200  
 

0065 RESET GROUND SIGN 10.000 0.000

EACH 0.000 0.00

230.00000 0.000 0.00

210-00810  
 

0070 *RESET GUARDRAIL (SPECIAL) 600.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

210-01180  
 

0075 MODIFY INLET 10.000 0.000

EACH 3.000 12,000.00

4,000.00000 3.000 12,000.00

210-04020  
 

0080 *SEEDING (NATIVE) 13.000 0.000

ACRE 0.000 0.00

300.00000 0.000 0.00

212-00006  
 

0085 *SOIL CONDITIONING 13.000 0.000

ACRE 0.000 0.00

2,800.00000 0.000 0.00

212-00032  
 

0090 *MULCHING (WEED FREE HAY) 13.000 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

213-00002  
 

0095 *MULCH TACKIFIER 2,600.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0100 *SOIL RETENTION BLANKET (STRAW/COCONUT) 21,409.000 0.000

SY  0.000 0.00

1.50000 0.000 0.00

216-00041  
 

0105 AGGREGATE BASE COURSE (CLASS 6) 3,122.000 0.000

TON 1,617.160 56,600.60

35.00000 1,617.160 56,600.60

304-06000  
 

0110 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,436.000 0.000

TON 550.590 49,553.10

90.00000 550.590 49,553.10

403-00720  
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PCN: 15977-BID    ESTIMATE RUN 08/29/2007

PROJECT: IM0703-317                    ESTIMATE NO: 0001 08:05:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 200.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

606-00301  
 

0120 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 24,550.000 0.000

LF  0.000 0.00

22.50000 0.000 0.00

606-00350  
 

0125 *GUARDRAIL TYPE 7 (STYLE CA) 70.000 0.000

LF  0.000 0.00

200.00000 0.000 0.00

606-00710  
 

0130 *GUARDRAIL TYPE 7 (STYLE CE) 20.000 0.000

LF  0.000 0.00

650.00000 0.000 0.00

606-00740  
 

0135 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01340  
 

0140 *TRANSITION TYPE 3G 3.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

606-01370  
 

0145 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

606-01380  
 

0150 *MEDIAN TERMINAL 8.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

606-01460  
 

0155 DELINEATOR (TYPE I) 50.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00001  
 

0160 DELINEATOR (TYPE II) 10.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00002  
 

0165 DELINEATOR (TYPE III) 10.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00003  
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PCN: 15977-BID    ESTIMATE RUN 08/29/2007

PROJECT: IM0703-317                    ESTIMATE NO: 0001 08:05:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.200 3,000.00

15,000.00000 0.200 3,000.00

625-00000  
 

0175 *MOBILIZATION 1.000 0.000

L S 0.500 68,000.00

136,000.00000 0.500 68,000.00

626-00000  
 

0180 *FLAGGING 2,440.000 0.000

HOUR 80.000 1,440.00

18.00000 80.000 1,440.00

630-00000  
 

0185 *TRAFFIC CONTROL INSPECTION 32.000 0.000

DAY 5.000 450.00

90.00000 5.000 450.00

630-00007  
 

0190 *TRAFFIC CONTROL MANAGEMENT 65.000 0.000

DAY 14.000 4,900.00

350.00000 14.000 4,900.00

630-00012  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 2.000 240.00

120.00000 2.000 240.00

630-80341  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 0.000

EACH 21.000 2,520.00

120.00000 21.000 2,520.00

630-80342  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 0.000

EACH 13.000 1,560.00

120.00000 13.000 1,560.00

630-80343  
 

0210 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 188.000 0.000

SF  94.000 2,820.00

30.00000 94.000 2,820.00

630-80344  
 

0215 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 0.000

EACH 1.000 1,200.00

1,200.00000 1.000 1,200.00

630-80358  
 

0220 *PORTABLE MESSAGE SIGN PANEL 180.000 0.000

DAY 26.000 3,900.00

150.00000 26.000 3,900.00

630-80359  
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PCN: 15977-BID    ESTIMATE RUN 08/29/2007

PROJECT: IM0703-317                    ESTIMATE NO: 0001 08:05:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 50.000 2,000.00

40.00000 50.000 2,000.00

630-80360  
 

0230 GUARDRAIL TYPE 7 (TEMPORARY) 300.000 0.000

LF  150.000 9,000.00

60.00000 150.000 9,000.00

630-80376  
 

0235 *TRAFFIC CONE 500.000 0.000

EACH 250.000 3,750.00

15.00000 250.000 3,750.00

630-80380  
 

0240 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.000

EACH 1.000 20,000.00

20,000.00000 1.000 20,000.00

630-85040  
 

0245 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0250 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0255 F/A FUEL COST ADJUSTMENT 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0260 F/A OJT COLORADO TRAINING PROGRAM 575.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0265 F/A ON-THE-JOB TRAINEE 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0270 F/A ESB PROGRAM 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15977-BID    ESTIMATE RUN 08/29/2007

PROJECT: IM0703-317                    ESTIMATE NO: 0001 08:05:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $406,541.70 406,541.70CURRENT AMT 1,782,376.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0280 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 20,000.00

20,000.00000 1.000 20,000.00

620-00002  
 

0285 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $21,500.00 21,500.00CURRENT AMT 21,500.00 $$

PROJECT TOTAL 428,041.70 $ 428,041.70CURRENT AMT 1,803,876.50 $$


